

2025 MARSDEN FUNDING ROUND TIMETABLE

| | | |
|--|---|--|
| Dec 2024 | Guidelines available and web site active | <i>Waitangi Day holiday Thursday 6 February</i> |
| Weds 26 th Feb | Closing date for EOIs and Marsden Fund Council Award proposals (noon) | <i>MBIE Endeavour close date 5 March</i> |
| By 27 th Feb | Convenors provided with lists of proposals and summaries | |
| 4-5 March | Panellists sent EOIs | |
| 7-11 April, 14-17 April <i>(week 1 of school holidays) – 9 days</i> | EOI panel meetings | <i>Easter 18-21 April School hols 14 to 25 April Anzac Day Friday 25 April</i> |
| Tuesday, 6 May | Marsden Fund Council meeting | |
| Thursday, 8 May | Invitations for Full Proposals | |
| Thursday 15 May | Deadline for referee exclusions for Full Proposals and Stage 2 MFCA Proposals | <i>King's Birthday Monday 2 June</i> |
| Thursday, 19 June | Closing date for Full Proposals (noon) | |
| Monday, 30 June (or earlier if ready) | Proposals sent to referees | <i>Matariki Friday 20 June</i> |
| 3-4 July (or earlier if ready) | Proposals sent to panellists | <i>School hols 30 June – 11 July</i> |
| Monday, 21 July | Referee reports returned to the Marsden Fund | |
| 5th -6th Aug | Marsden Fund Council Meeting (Strategic) | |
| Wednesday, 13 th August | Referee reports available from web portal (for comment) | |
| Wednesday, 27 th August | Deadline for applicant responses (noon) | |
| 15-26 Sept <i>(overlaps with school holidays)</i> | Full Panel meetings | <i>School hols 22 Sept-3 Oct</i> |

| | | |
|-----------------------------|-------------------------------------|-------------------------------------|
| Thursday, 9 October | Marsden Fund Council meeting | <i>Labour day Monday 27 October</i> |
| TBA – Approx early November | Results announced | |